workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
	1	State Boards																										
2	A	Membership	1	Coordinate Local Board and LEO representation/participation	AG	2/1/2015	8/16/2015																					
						2/1/2015	8/22/2015			100%																		
	2	State Board Function																										
2	A	Functions	1	Statewide policies affecting coordinated provision of services through One-Stops	AG	2/1/2015	7/1/2016																					
						2/1/2015						75%				75%								75%				
			2	State allocation formulas for distribution of funds to Local Areas	AG	2/1/2015	9/18/2015																					
						2/1/2015	9/15/2015			100%																		
	3	Unified State Plan																										
	A	Term	1	Moving forward with Unified State Plan	N/A		1/0/1900																					
	B	Contents of Plan	1	Moving forward with Unified State Plan	N/A		1/0/1900																					
	4	Unified State Plan / Combined State Plan																										
1	A	Unified State Plan	1	Coordinate Local Board and LEOs representation/participation	AG	2/1/2015	1/1/2016																					
						2/1/2015				40%		40%				40%								40%				
			2	Coordinate staff participation in statewide partner working groups	AG	2/1/2015	8/16/2015																					
						2/1/2015	8/22/2015			100%																		
	5	Local Workforce Investment Areas / Local Workforce Development Areas																										
2	A	Regions	1	Involvement of Local Board and LEOs in the region identification process	AG	2/1/2015	8/16/2015																					
						2/1/2015	8/22/2015			100%																		
2	B	Local Areas	1	Involvement of Local Board and LEOs in the Local Area designation process	AG	3/26/2015	8/16/2015																					
						3/26/2015	8/22/2015			100%																		
2	C	Regional Coordination	1	Involvement of Local Board and LEOs in the Regional Planning process	AG	1/1/2015	8/16/2015																					
						1/1/2015	8/22/2015			100%																		
	D	Single State Local Areas	1	Nevada is not a single state local area	N/A		1/0/1900																					
	6	Local Boards																										
	A	Membership	1	New Job descriptions for Board Members	JC	1/1/2015	1/15/2015																					
						1/1/2015	1/15/2015	100%																				

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
1			2	New fillable PDF Board Member Application	JC	1/16/2015	1/31/2015																					
						1/16/2015	1/24/2015	100%																				
			3	Installment of new Board Members by LEOs	AG	2/1/2015	8/16/2015																					
						2/1/2015	8/22/2015			100%																		
1	B	Standing Committees	1	New Job descriptions and application for Committee Members	JC	2/1/2015	7/1/2015																					
						2/1/2015	6/6/2015	40%	100%	100%																		
			2	Installment of new Committees by Board	AG	4/4/2015	8/16/2015																					
						4/4/2015	8/22/2015			100%																		
			3	Review/modify by-laws	AG	4/4/2015	8/16/2015																					
						4/4/2015	8/22/2015			100%																		
1	C	Board Functions	1	Employer Engagement	KC	7/1/2014	8/16/2015																					
						7/1/2014	8/22/2015			100%																		
			2	Leveraging Non-Federal Resources	AG	5/9/2015	11/6/2015																					
						5/9/2015	11/6/2015			75%		75%				100%								100%				
			3	Leading Efforts to develop career pathways	KC	7/1/2014	8/16/2015																					
						7/1/2014	8/22/2015			100%																		
			4	Promote proven and promising practices	JC	5/2/2015	8/16/2015																					
						5/2/2015	8/22/2015		50%	100%																		
	7	Local Plan																										
5	A	Plan Terms	1	Design and submit 4 year Local Plan	JC	4/1/2015	6/30/2016																					
						4/1/2015			13%	25%	26%	27%	28%	29%	30%	31%	32%	33%	34%	35%	36%	37%		37%				
			2	Review and submit Local Plan modifications every 2 years	JC	4/1/2016	6/30/2018																					
						4/1/2016																						
3	B	Plan Content	1	Review and evaluate existing Local Plan	JC	4/1/2015	3/31/2016																					
						4/1/2015			13%	25%	26%	27%	28%	29%	30%	31%	32%	33%	34%	35%	36%	37%		37%				
			2	Align Local Plan with State Unified Plan	JC	4/1/2016	6/30/2016																					
						4/1/2016																						
	8	Local and State Performance Accountability																										
1	A	Core Indicators	1	Coordination with Title I, Title II, Title III and Title IV partners	RV	2/1/2015	2/1/2016																					
						2/1/2015				25%		50%				50%						75%		75%				
			2	Implement new indicators in WC policies, MIS and One-Stop Delivery System	RV	5/20/2015	7/1/2016																					
						5/20/2015				70%		70%				70%						75%		75%				
1	B	Primary Indicators for	1	Coordination with Title I, Title II, Title III and Title IV partners	RV	2/1/2015	2/1/2016																					
						2/1/2015				30%		50%				50%						75%		75%				

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
1		Youth	2	Implement new indicators in WC policies, MIS and One-Stop Delivery System	RV	5/20/2015	7/1/2016																					
						5/20/2015				70%		70%				70%						75%		75%				
1	C	Indicator Relating to Credential	1	Coordination with Title I, Title II, Title III and Title IV partners	RV	2/1/2015	2/1/2016																					
						2/1/2015				30%		50%				50%						75%		75%				
			2	Implement new indicators in WC policies, MIS and One-Stop Delivery System	RV	5/20/2015	7/1/2016																					
						5/20/2015				70%		70%				70%						75%		75%				
2	D	Other Indicators	1	Track new federal indicator for effectiveness in serving employers	KC	1/1/2015	7/1/2017																					
						1/1/2015						30%				30%						30%		30%				
			2	Track potential additional state indicators for effectiveness in serving employers	KC	5/20/2015	7/1/2017																					
						5/20/2015						1%				1%						1%		1%				
2	E	State Adjusted Levels of	1	Set for the first two years, adjusted levels for thrird and fourth	RV	2/1/2015	2/1/2016																					
						2/1/2015						1%										1%		1%				
2	F	Definitions of Indicators of Performance	1	Track new federal definitions for performance indicators	RV	2/1/2015	2/1/2016																					
						2/1/2015				30%		50%										75%		75%				
	9	Evaluation, Sanctions and Performance Reporting																										
2	A	Performance Reports	1	Track DOL and DOEd new performance report templates	RV	6/1/2015	6/30/2017																					
						6/1/2015				30%		30%				30%						75%		75%				
			2	State and Local Performance Reports	RV	6/1/2015	6/30/2017																					
						6/1/2015				30%		30%				30%						75%		75%				
			3	Eligible Training Provider Performance Reports	JC	6/1/2015	6/30/2017																					
						6/1/2015				30%		30%				30%	40%	45%	50%	60%	65%	70%		70%				
	B	Pay for Performance Contracts	1	per previous discussions with John Chamberlain	N/A																							
							1/0/1900																					
	#	Local One-Stop System - Partners																										
	A	Required Partners	1	WIA Title I programs	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		
			2	Wagner-Peyser programs	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		
			3	Adult Education and Literacy programs	RV	5/20/2015	12/26/2015																					
						5/20/2015				70%		80%				80%						80%		80%				
			4	Rehabilitation Act programs	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
1			5	Welfare-to-Work	NA		1/0/1900																					
			6	Older Americans Act programs	RV	5/20/2015	12/26/2015																					
						5/20/2015				50%		80%				80%						80%		80%				
			7	Perkins postsecondary vocational education activities	RV	5/20/2015	12/26/2015																					
						5/20/2015				25%		25%				25%						25%		25%				
			8	Trade Adjustment Assistance and NAFTA-TAA programs	RV	5/20/2015	12/26/2015																					
						5/20/2015				5%		25%				25%						25%		25%				
			9	Veterans Employment and Training	RV	5/20/2015	12/26/2015																					
						5/20/2015				5%		25%				25%						25%		25%				
			10	Community Service Block Grant employment and training activities	RV	5/20/2015	11/6/2015																					
						5/20/2015	11/6/2015			90%		100%				100%								100%				
			11	HUD employment and training activities	RV	5/20/2015	12/26/2015																					
						5/20/2015				25%		25%				25%						25%		25%				
			12	Unemployment compensation programs	RV	5/20/2015	12/26/2015																					
						5/20/2015				5%		25%				25%						25%		25%				
			13	Second Chance Act	RV	5/20/2015	12/26/2015																					
						5/20/2015				10%		50%				50%						50%		50%				
			14	TANF	RV	5/20/2015	12/26/2015																					
						5/20/2015				50%		75%				75%						75%		75%				
1	B	Responsibilities of Required Partners	1	Make available through one-stop system the career services applicable to such program or activity	RV	5/20/2015	11/6/2015																					
						5/20/2015	11/6/2015			50%		75%				100%								100%				
			2	Use a portion of funds available for the program and activities to maintain the one-stop system, including infrastructure costs of one-stop centers	JK	1/1/2015	6/30/2016																					
						1/1/2015				20%		20%				20%						20%		20%				
			3	Enter into a local MOU with the local board, relating to the operation of the one-stop system	RV	5/20/2015	12/26/2015																					
						5/20/2015				50%		50%				50%						50%		50%				
			4	Participate in the operation of the one-stop system, consistent with the MOU and federal law	RV	5/20/2015	12/26/2015																					
						5/20/2015				25%		25%				25%						50%		50%				
			5	Provide representation on the state board	NA		1/0/1900																					

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
1	C	Additional Partners	1	Employment and training programs administered by SSA	AG	5/20/2015	12/26/2015																					
						5/20/2015						1%				1%								1%				
			2	SNAP and SNAP E&T programs	AG	5/20/2015	12/26/2015																					
						5/20/2015						1%				1%								1%				
			3	Client assistance programs	AG	5/20/2015	12/26/2015																					
						5/20/2015						1%				1%								1%				
			4	National and Community Service state grants	AG	5/20/2015	12/26/2015																					
						5/20/2015						1%				1%								1%				
			5	Other appropriate federal, state or local employment, education and training	AG	5/20/2015	12/26/2015																					
						5/20/2015						1%				1%								1%				
1	D	Memorandum of Understanding	1	Description of the services to be provided through the one-stop delivery system	RV	5/20/2015	12/26/2015																					
						5/20/2015				50%		50%										50%		50%				
			2	How the costs of such services and operating costs will be funded	RV	5/20/2015	12/26/2015																					
						5/20/2015				20%		30%				50%						50%		50%				
			3	Methods of referral of individuals between the one-stop operator and one-stop partners for services and activities	RV	5/20/2015	12/26/2015																					
						5/20/2015				50%		50%				50%						50%		50%				
			4	Duration of the MOU	RV	5/20/2015	12/26/2015																					
						5/20/2015	10/6/2015			90%		100%												100%				
			5	Methods to ensure needs of workers and youth (including individuals with barriers to employment) are addressed	RV	5/20/2015	10/6/2015																					
						5/20/2015	10/6/2015			75%		100%												100%				
			6	Procedure for amending and assurances the MOU will be reviewed once every two years	RV	5/20/2015	12/26/2015																					
						5/20/2015				50%		50%				50%						50%		50%				
1	E	One-Stop Operators	1	Requires local board, with chief elected official to designate or certify one stop operators and to terminate operators for cause	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		
			2	Select One-Stop Operator through competitive process	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		
			3	State and local boards ensure one-stop operators do not establish practices that create disincentives to providing services to individuals with barriers to employment who may require longer-term services	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
	#	Establishment of One-Stop System																										
1	A	Required Services	1	Consolidation of core and intensive services as "career services"	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		
			2	Access to permissible local employment and training activities	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		
			3	Access to programs and activities carried out by one-stop partners	RV	5/20/2015	11/6/2015																					
						5/20/2015	11/6/2015			75%		75%				100%								100%				
			4	Access to national employment statistics and all job search, placement, and other labor exchange services under the Wagner-Peyser Act	RV	5/20/2015	11/6/2015																					
						5/20/2015	11/6/2015			90%		90%				100%								100%				
1	B	Service Delivery	1	Must at a minimum make each of these programs, services and activities accessible	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		
			2	May also make programs and services and activities available through a network of	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		
			3	May have specialized centers to address special needs (i.e. dislocated workers, youth, key industry sectors)	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		
3	C	Co-Location	1	Requires employment services offices to be collocated with One-Stop Centers	AG	5/20/2015	9/26/2015																					
						5/20/2015				50%		50%				50%								50%				
			2	Discuss co-location options with others partners, even if not mandated, to ensure the most integrated service delivery model possible	AG	5/20/2015	7/1/2016																					
						5/20/2015				30%		50%				50%								50%				
3	D	Continuous Improvement	1	Track State's new objective criteria and processes to assess One-Stop Centers	JC	4/1/2015	7/1/2017																					
						4/1/2015			13%	25%	26%	27%	28%	29%	30%	31%	32%	33%	34%	35%	36%	37%		37%				
			2	In order to be eligible for infrastructure funding, state board must establish objective criteria and processes to assess effectiveness, physical and programmatic accessibility, and continuous improvement of one-stop centers and the one-stop delivery system, including standards relating to service coordination	JC	5/20/2015	12/26/2015																					
						5/20/2015						1%				1%						1%		1%				

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
2	E	Infrastructure Funding	1	Fund infrastructure costs through methods in MOU or a new state funding method	JK	1/1/2015	6/30/2017																					
						1/1/2015				20%		20%				20%						20%		20%				
			2	Local areas may fund infrastructure costs through methods described in the MOU or through a new state infrastructure funding method	JK	5/20/2015	7/1/2016																					
						5/20/2015				20%		30%				20%						30%		30%				
	#	Identification of Eligible Providers of Training Services																										
2	A	Eligibility	1	Maintains requirements under WIA	JC	4/1/2015	7/1/2017																					
						4/1/2015			13%	25%	26%	27%	28%	29%	30%	31%	40%	45%	50%	60%	65%	70%		70%				
2	B	State Criteria	1	Track considerations from the Governor	JC	4/1/2015	7/1/2017																					
						4/1/2015			13%	25%	26%	27%	28%	29%	30%	31%	40%	45%	50%	60%	65%	70%		70%				
2	C	State Info Requirements	1	Establish collection process of required information for the State	JC	4/1/2015	7/1/2017																					
						4/1/2015			13%	25%	26%	27%	28%	29%	30%	31%	40%	45%	50%	60%	65%	70%		70%				
2	D	Local Criteria	1	Establish local area criteria and information requirements	JC	4/1/2015	7/1/2017																					
						4/1/2015			13%	25%	26%	27%	28%	29%	30%	31%	40%	45%	50%	60%	65%	70%		70%				
2	E	Criteria for Initial Eligibility	1	Track new criteria established by the State	JC	4/1/2015	7/1/2017																					
						4/1/2015			13%	25%	26%	27%	28%	29%	30%	31%	40%	45%	50%	60%	65%	70%		70%				
	#	Eligible Providers of Youth Services																										
2	A		1	Requires boards to award grants based on criteria set forth in the state plan	RV	1/1/2015	12/19/2015																					
						1/1/2015	12/19/2015			90%		90%										100%		100%				
			2	Requires boards to consider the ability of providers to meet performance measures	RV	1/1/2015	12/19/2015																					
						1/1/2015	12/19/2015			75%		75%										100%		100%				
			3	Permits boards sole source if insufficient providers on a competitive basis	RV	12/1/2015	12/19/2015																					
						12/1/2015	12/19/2015															100%		100%				

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
	#	State and Within State Allotments for Youth Activities																										
2	A	State Allotment Formula	1	Maintains requirements under WIA	NA		1/0/1900																					
			2	New provisions concentrated employment programs and disadvantaged youth	NA		1/0/1900																					
			3	Changes hold harmless regarding previous year allotment	NA		1/0/1900																					
			4	Maintains minimum and maximum allotment percentages	NA		1/0/1900																					
			5	Maintains requirements regarding outlying areas	NA		1/0/1900																					
2	B	Within-State Allocation for	1	Maintains requirements under WIA	JK	1/1/2015	11/6/2015																					
						1/1/2015	11/6/2015					1%				100%								100%				
	#	Youth Activities																										
2	A	Required Statewide Activities	1	Track state's required activities and collaborate as needed	NA																							
2	B	Allowable Statewide Activities	1	Track state's allowable activities and collaborate as needed	NA																							
2	C	Local Elements and Requirements	1	Adds to program elements under WIA	RV	1/1/2015	12/19/2015																					
						1/1/2015	12/19/2015			75%		75%										100%		100%				
			2	Adds provision on pay-for-performance for local elements up to 10% of funds	NA																							
			3	Adds requirement for use of at least 20% of funds for work experience	RV	1/1/2015	9/18/2015																					
						1/1/2015	9/19/2015			100%																		
	#	State Allotments for Adult and Dislocated Worker Employment and Training Activities																										
2	A	Adult	1	Maintains WIA requirements	NA		1/0/1900																					
	B	DW	1	Provides for reallocation of unobligated balance of adult or dislocated funds	NA		1/0/1900																					

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
2			2	Provides for 100% minimum and 130% maximum allotment percentages	NA		1/0/1900																					
			3	Requires secretary to reserve 0.25% for assistance in outlying areas	NA		1/0/1900																					
2	C	Appropriations	1	Authorized through 2020	NA		1/0/1900																					
	#	Within-State Allotments for ADW																										
2	A	Adult	1	Requires Governor to reserve no more than 15% of ADW and Youth funds	JK	1/1/2015	8/16/2015																					
						1/1/2015	8/22/2015			100%																		
			2	Adds provision for contribution to the cost of the One-Stop Delivery System	JK	1/1/2015	11/6/2015																					
						1/1/2015	11/6/2015			20%		20%				100%								100%				
			3	Adds provision increasing amount available for reallocation from 10 to 20%	JK	1/1/2015	8/16/2015																					
						1/1/2015	8/22/2015			100%																		
	B	DW	1	Amends provision regarding transfer authority fbetween adult and dislocated	JK	1/1/2015	8/16/2015																					
						1/1/2015	8/22/2015			100%																		
2			2	Adds provision for contribution to the cost of the One-Stop Delivery System	JK	1/1/2015	11/6/2015																					
						1/1/2015	11/6/2015			20%		20%				100%								100%				
			3	Adds provision increasing amount available for reallocation from 10 to 20%	JK	1/1/2015	8/16/2015																					
						1/1/2015	8/22/2015			100%																		
	#	Statewide Activities for ADW																										
2	A	Required Activities	1	Track required statewide activities	JC	7/1/2015	6/30/2017																					
						7/1/2015						10%										10%		10%				
	B	Allowable Statewide Activities	1	State coordination for innovative strategies to meet the needs of all employers	KC	7/1/2015	8/16/2015																					
						7/1/2015	8/22/2015			100%																		
			2	State coordination for strategies for serving individuals with barriers	RV	5/20/2015	9/26/2015																					
						5/20/2015						1%				1%						1%		1%				
2			3	State coordination to increase training and placement in non-traditional employment	KC	7/1/2015	6/30/2016																					
						7/1/2015	8/22/2015			100%																		
			4	State coordination for activities to facilitate remote access to services	JC	1/1/2015	8/16/2015																					
						1/1/2015	8/22/2015	45%	70%	100%																		
			5	State coordination for programs that respond to data analysis	JC	1/1/2015	8/16/2015																					
						1/1/2015	8/22/2015	45%	70%	100%																		

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
	#	Local Activities for ADW																										
1	A	Required Local Activities	1	Establish a One-Stop Delivery System	RV	5/20/2015	9/18/2015																					
						5/20/2015	9/19/2015			100%																		
			2	Provide "Career Services"	RV	5/20/2015	8/21/2015																					
						5/20/2015	8/22/2015			100%																		
			3	Provide training linked to in-demand industries or occupations	JC	1/1/2015	8/16/2015																					
						1/1/2015	8/22/2015	45%	70%	100%																		
			4	Establish small employer networks and relationships	KC	7/1/2015	8/16/2015																					
						7/1/2015	8/22/2015			100%																		
			5	Convene industry sector partnerships	JC	1/1/2015	8/16/2015																					
						1/1/2015	8/22/2015	45%	70%	100%																		
			6	Priority for individuals on public assistance, low-income or skills deficient	RV	5/20/2015	10/6/2015																					
						5/20/2015	10/6/2015			50%		100%											100%					
			7	Permits Governor to increase OJT reimbursement up to 75%	RV	5/20/2015	12/26/2015																					
						5/20/2015						1%										1%		1%				
			8	Allows training contracts to be used for pay-for-performance contracts	RV	TBD	TBD																					
						TBD																						
1	B	Sequence of Services	1	Individuals are not required to receive career services prior to training services	RV	5/20/2015	9/26/2015																					
						5/20/2015	8/22/2015			100%																		
1	C	Permissible Local Activities	1	Customized screening, referral and employment related services to employers	KC	7/1/2014	8/16/2015																					
						7/1/2014	8/22/2015			100%																		
			2	Implementation of a pay-for-performance contract strategy for training contracts	RV	TBD	TBD																					
						TBD																						
			3	Customer support for individuals with barriers to employment	RV	5/20/2015	9/26/2015																					
						5/20/2015	9/19/2015			100%																		
			4	Technical assistance for One-Stop Operators and partners regarding ADA	RV	5/20/2015	8/16/2015																					
						5/20/2015	8/22/2015			100%																		
			5	Coordination with child support agencies, cooperative extension programs	RV	5/20/2015	1/1/2016																					
						5/20/2015				1%		1%										1%		1%				
			6	Improve coordination with economic development activities and State UI	KC	5/20/2015	10/6/2015																					
						5/20/2015	10/6/2015			50%		100%											100%					
			7	Training Programs for displaced homemakers, non-traditional occupations	KC	7/1/2015	8/16/2015																					
						7/1/2015	8/22/2015			100%																		
			8	Provide business services that meet the needs of employers	KC	7/1/2014	8/16/2015																					
						7/1/2014	8/22/2015			100%																		

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
			9	Adjust economic self-sufficiency standards for local factors	RV	5/20/2015	12/19/2015																					
						5/20/2015	12/19/2015			1%												100%		100%				
			10	Improve coordination with programs for individuals with disabilities	RV	5/20/2015	11/6/2015																					
						5/20/2015	12/19/2015			90%		90%				100%						100%		100%				
			11	Implementation of promising services to workers and businesses	JC	1/1/2015	8/21/2015																					
						1/1/2015	8/22/2015	45%	70%	100%																		
			12	Local Board can reserve 20% of funds for incumbent worker training	RV	11/1/2015	3/1/2016																					
						11/1/2015																1%		1%				
	#	National Programs																										
	A	Native American Programs	1	Coordination when applicable	N/A																							
						1/0/1900																						
	B	Migrant and Seasonal Workers	1	Coordination when applicable	N/A																							
						1/0/1900																						
	C	Veterans Workforce Investment Program	1	Not applicable	N/A																							
						1/0/1900																						
	D	Youth Opportunity Grants	1	Not applicable	N/A																							
						1/0/1900																						
	E	Technical Assistance	1	Not applicable	N/A																							
						1/0/1900																						
	#	Job Corps																										
	A		1	Coordination when applicable	N/A																							
						1/0/1900																						
	#	Demonstration, Pilot, Research and Multistate Projects																										
	A	Demonstration and Pilot Projects	1	Not applicable	N/A																							
						1/0/1900																						
2	B	Evaluations	1	Track any new evaluation funding opportunities from US DOL	JC	5/20/2015	9/18/2015																					
						5/20/2015	9/19/2015			100%																		

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
	C	Research, Studies and Multistate Projects	1	Not applicable	N/A		1/0/1900																					
2	D	Dislocated Worker Projects	1	Maintains WIA requirements	RV	N/A	N/A N/A																					
	E	Community Based Job Training	1	Not applicable	N/A		1/0/1900																					
	#	National Emergency Grants																										
2	A		1	Track new National Dislocated Worker Grants (NDWG)	NA																							
	#	Youth Build																										
2	A		1	Adds new purpose to improve quality and energy efficiency of facilities	RV	4/1/2015 4/1/2015	8/21/2015 8/22/2015			100%																		
			2	Secretary will establish levels of performance and additional indicators	RV	4/1/2015 4/1/2015	12/19/2015			1%												100%		100%				
			3	Secreatary to reserve 5% of funds for management and technical assistance	RV	12/1/2015 12/1/2015	12/19/2015 12/19/2015															100%		100%				
			4	Expands list of industry sectors	RV	12/1/2015 12/1/2015	12/19/2015 12/19/2015															100%		100%				
	#	Federal Provisions																										
	A	Rule of Construction	1	Not applicable	N/A		1/0/1900																					
	B	Authorization of Appropriations	1	Not applicable	N/A		1/0/1900																					
	C	Reservation of Funds	1	Not applicable	N/A		1/0/1900																					
	D	Allotments	1	Not applicable	N/A		1/0/1900																					
2	E	Performance Accountability	1	Aligns Title II programs and activities to accountability provisions in Title I	RV	1/1/2015 1/1/2015	3/1/2016			25%		50%										75%		75%				

workforce CONNECTIONS

WIOA Implementation Plan

December 14, 2015

Legend
Planned
Actual

Prio		Key Strategy		Activities / Steps	Mgr.	Dates Start	Dates End	Q3-14 3/31	Q4-14 6/30	Q1-15 9/30	Week Ended 10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	Q2-15 12/31	Q3-15 3/31	Q4-15 6/30	Q1-16 9/30	Q2-16 12/31
	#	State Provisions																										
	A	State Administration	1	Not applicable	N/A		1/0/1900																					
	B	State Distribution of Funds	1	Not applicable	N/A		1/0/1900																					
	C	State Leadership Activities	1	Not applicable	N/A		1/0/1900																					
	D	State Plan	1	Not applicable	N/A		1/0/1900																					
	E	Corrections Education	1	Not applicable	N/A		1/0/1900																					
	#	Grants and Contracts for Eligible Providers																										
	A	Grants and Contracts	1	Not applicable	N/A		1/0/1900																					
	B	Considerations	1	Not applicable	N/A		1/0/1900																					
	C	Local Application	1	Not applicable	N/A		1/0/1900																					
	D	Administrative Costs	1	Not applicable	N/A		1/0/1900																					
	#	General Provisions																										
	A	Administrative Provisions	1	Not applicable	N/A		1/0/1900																					
	B	National Instituted for Literacy	1	Not applicable	N/A		1/0/1900																					
	C	National Leadership Activities	1	Not applicable	N/A		1/0/1900																					